
 REVISED 

CONSULTANT PROCEDURE PROCESS 

 KEY EVENT SCHEDULE (Daily Journal; 6/03/10, 6/10/10, and 6/17/10) 

 I-70 EMPIRE INTERCHANGE IMPROVEMENT DESIGN 

Project Specific Design Engineering Services: 

Region 1 

 
 
PUBLIC NOTICE PHASE     Date 

FIRST ADVERTISEMENT    06/03/10 

SECOND AD DATE      06/10/10 

THIRD AD DATE      06/17/10 

SUBMIT SOI      * 07/15/10 

 

  SHORT-LIST/SELECTION PHASE 

SELECTION BOARD MEETING    08/09/10 

  CHIEF ENGINEER SELECTION APPROVAL  08/13/10 

                        NOTIFICATION      08/13/10 

 

FINAL SELECTION PHASE 

SELECTION PANEL MEETING (INTERVIEWS)* 08/31/10 

CHIEF ENGINEER SELECTION/APPROVAL  09/07/10 

NOTIFICATION      09/07/10   

  NEGOTIATION PHASE 

  SUBMIT FINANCIAL PACKAGE  * 09/14/10 

  AUDIT REQUESTED      09/14/10 

  AUDIT COMPLETED     09/28/10 

  COST NEGOTIATION MEETING  * 10/01/10 

  FINAL CONTRACT PHASE  

  CONTRACT APPROVAL/EXECUTION   11/01/10 

 



  *Activities that involve consultant 


